COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 31/ 2017

ESTI MATE SUMVARY 08:57: 50
CONTI D C20776 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20776- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0  DAYS TI VE ALLOW 155 WORK DAYS
STATEW DE (CDOT REG ON 1, 2, AND 4) PERCENT TI ME: 11. 61 ORI G TI VE ALLOW 155 WORK DAYS
PRQJECT NO. | TSSW1- 623
I TS VMB STRUCTURE AND WALKWAY
NAVE OF RQAD:
PRQJECT COUNTI ES: STATEW DE VAR OUS
CONTRACTOR:
PAONI A, | NC dba PAONIA, LLC PAY PERI OD ENDI NG 03/ 31/ 2017 DATE TI ME STARTED 01/17/2017
5055 LI ST DRI VE DATE LET 10/ 20/ 2016 DATE WORK BEGAN  01/17/2017
DATE AWARDED 11/ 09/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 01/ 2016 DATE ACCEPTED
COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED  01/17/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,003, 635.50 PARTICl PATING $ 244,712.50 $ 190, 473. 00
AWARD PROJECT AM: $ 941, 821. 50 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 24.38% TOTAL EARNI NGS 244, 712. 50 190, 473. 00
FUNDS AVAI LABLE: $ 758, 923. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 244, 712. 50 190, 473. 00
TOTAL CLAI NS: $ 0.00 RETAI NAGE -7,161. 38 -5,609.19
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 237,551.12 184, 863. 81
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 237,551.12 184, 863. 81
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 184, 863. 81

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20776

PCN: 20776-BI D

PRQJECT: | TSSW1- 623

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00495 Renoval of Portions of Present Structure

0010 202-00805

Renoval of Overhead Sign Structure

0015 203-01597

Pot hol i ng

0020 206-00065

Structure Backfill (FlowFill)

0025 208-00002

Erosion Log Type 1 (12 Inch)

0030 208-00035

Aggregat e Bag

0035 208-00045

Concrete Washout Structure

0040 208-00103

Renoval and Di sposal of Sedinment (Labor)

0045 208-00105

0050 208-00106

Sweepi ng (Sedi nent Renoval)

0055 208-00207 Erosi on Control Managenent

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
10, 000. 00000
3. 000
EACH
5, 000. 00000
10. 000
HOUR
250. 00000
10. 000
CcY
180. 00000
500. 000
LF
6. 50000
500. 000
LF
8. 50000
1. 000
EACH
500. 00000
40. 000
HOUR
100. 00000
40. 000
HOUR
175. 00000
40. 000
HOUR
200. 00000
10. 000
DAY

420. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
2.000
10. 000

0. 000
0. 000
0. 000

0. 000
192. 000
192. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 31/ 2017

08: 57: 50
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
500. 00
2, 500. 00
0. 00
0. 00
1, 248. 00
1, 248. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20776-BI D ESTI MATE RUN 03/ 31/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO 0002 08: 57: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00473 Reset TV Caneras 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0065 210-00815 Reset Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0070 210- 00820 Reset Variabl e Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0080 212-00032 Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0085 213-00003 Mil ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0090 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
140. 00000 0. 000 0. 00
0095 216-00211 Soi | Retention Bl anket (Excel sior) (Biodegradable d ass 200. 000 0. 000
1
) SY 0. 000 0. 00
7.00000 0. 000 0. 00
0100 304-09100 *Aggregat e Base Course (Recycled Asphalt Pavenent) 184. 000 166. 000
TON 0. 000 0. 00
68. 00000 166. 000 11, 288. 00
0105 503-00048 Drilled Caisson (48 Inch) 32. 000 0. 000
LF 0. 000 0. 00
650. 00000 0. 000 0. 00
0110 509-00001 Structural Steel (Galvanized) 13, 375. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00



CONTI D C20776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20776-BI D ESTI MATE RUN 03/ 31/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO. 0002 08: 57: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 509- 08201 Retrofit/Repair Type | 2. 000 0. 000
EACH 2. 000 50, 000. 00
25, 000. 00000 2. 000 50, 000. 00
0120 514-00000 Pi pe Railing 117. 000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0125 607-11525 Fence (Pl astic) 500. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0130 612- 00260 Location Marker (Fiber Optic)(Domne) 3. 000 0. 000
EACH 3. 000 60. 00
20. 00000 3. 000 60. 00
0135 613-01200 2 Inch Electrical Conduit (Plastic) 2,522. 000 2,472.000
LF 50. 000 600. 00
12. 00000 2,522. 000 30, 264. 00
0140 613-04100 El ectrical System Mdifications 1. 000 0. 000
LS 0. 750 26, 250. 00
35, 000. 00000 0. 750 26, 250. 00
0145 613-07004 Type Four Pull Box 2.500 2.500
EACH 0. 000 0. 00
1, 500. 00000 2.500 3, 750. 00
0150 613-07195 Proof Conduit 440. 000 0. 000
LF 440. 000 1, 760. 00
4.00000 440. 000 1, 760. 00
0155 613-10000 Wring 1. 000 0. 000
LS 0. 900 90, 000. 00
100, 000. 00000 0. 900 90, 000. 00
0160 614-00011 Sign Panel (Qass I) 12. 000 0. 000
SF 0. 000 0. 00
36. 00000 0. 000 0. 00
0165 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
70. 50000 0. 000 0. 00



CONTI D C20776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20776-BI D ESTI MATE RUN 03/ 31/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO 0002 08: 57: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614- 10050 Modi fication of Overhead Sign Structure 5. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0.00
0175 614-10147 Vari abl e Message Sign LED (Over head) 3. 000 0. 000
EACH 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0180 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 3.000 0. 000
EACH 0. 000 0.00
18, 333. 00000 0. 000 0. 00
0185 614-70024 1310nm SFP Optic Mdul e 2.000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0190 614-70030 Optical Attenuator 2.000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0195 614-87006 Fiber Optic Ternination Panel (6 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0200 614-87010  Fiber Cptic Cable (Single Mde) (12 Fiber) 1, 820. 000 0. 000
LF 1, 365. 000 9, 555. 00
7.00000 1, 365. 000 9, 555. 00
0205 614-87015 Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0210 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 500 1, 000. 00
2, 000. 00000 0. 500 1, 000. 00
0215 614-87690 Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0220 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0. 00



CONTI D C20776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20776-BI D ESTI MATE RUN 03/ 31/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO 0002 08: 57: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 350 3, 500. 00
10, 000. 00000 0. 600 6, 000. 00
0230 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0235 630- 00007 *Traffic Control Inspection 26. 000 0. 000
DAY 0. 000 0. 00
350. 00000 0. 000 0. 00
0240 630-00012 *Traffic Control Managenent 64. 000 4.000
DAY 5. 000 6, 000. 00
1, 200. 00000 9. 000 10, 800. 00
0245 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0250 630- 80341 *Construction Traffic Sign (Panel 22.000 5. 000
EACH 0. 000 0. 00
10. 00000 5. 000 50. 00
0255 630- 80342 *Construction Traffic Sign (Panel 56. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0260 630-80343 *Construction Traffic Sign (Panel 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0265 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0270 630- 80359 *Portabl e Message Sign Panel 20. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
0275 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C20776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20776- Bl D ESTI MATE RUN 03/ 31/2017
PRQIECT: | TSSW1- 623 ESTI MATE NO 0002 08: 57: 50
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80380 *Traffic Cone 100. 000 37.500
EACH 0. 000 0. 00
5. 00000 37.500 187. 50
0285 630-85041 *Mobi | e Attenuator 20. 000 0. 000
DAY 0. 000 0. 00
550. 00000 0. 000 0. 00
0290 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70034 F/ A Furnish & Install El ectrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,003,135.50$% 190, 473.00% 244,712. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 500.00 $ 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1,003, 635.50 $ 190, 473.00 % 244,712. 50



